Lower Passaic River Restoration Project
Project Delivery Team (PDT) Meeting
January 5, 2005 at 12:00 - 3:00 PM
draft: 12/21/04

Location: No. Jersey Transportation Planning Auth (NJTPA), 1 Newark Ctr, 17" f1, Newark
Participants: Agencies (EPA, USACE, NJDOT, NJDEP, NOAA, USFWS);

associated consultants; PRP group representatives; PVSC;

‘all interested stakeholders

12:00 — 2:00 Hydrodynamic Survey Preliminary Results

Bob Chant: focused on dredging pilot arca
Malcolm Pirnie: filling in the upper part of the river for the overall study

2:00 — 3:00 Update on deliverables in progress

-- Bathymetry Survey

-- Work Plans & Field Sampling Plans

-- Preparations for sampling in Summer 2005 (sediment & water quality)
-- Modeling Plan

-- Pathways Analysis Report

-- Dredging & Decontamination Pilots

-- Community Involvement Plan interviews

Next PDT meeting at Corps of Engineers, NY District on 2/2/05:
Main topic of discussion -- In-Situ Stabilization



